Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050048-6

SECRET
(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S)	BUDGET EST. FY	BUDGET EST. AMOUNT	REPORTING PERIOD
			1-31 August 1962

ACTION

FUTURE	ACTIVE	COMPLETED	CANCELLED	SUSPENDED
	X			

PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY	PROJECT ENGINEER
E-5161			[redacted]

PROJECT TITLE

OC STANDARD TEST EQUIPMENT MODERNIZATION PROGRAM

25X1A9a

PROJECT REQUIREMENT

Update the OC list of standard test equipment.

PROJECT DESCRIPTION

Review the OC list of standard test equipment and make certain that all equipment on this list is up to date and adequate for its intended use. Select replacements for all equipment that is inadequate.

APPROVAL DATE	APPROVED BY	STARTING DATE	COMPLETION DATE
	/FGI/ /HWK/		

REMARKS

The project file was reviewed and updated in anticipation of the forthcoming transfer of test equipment management to another element within OC-E.

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050048-6